









Print Date: 


1/3/2020


Original Contract Amount: $ 91,445,901


CCD # COP CO # TITLE DESCRIPTION REF. DOCS ATTACHMENTS O A
H
J


GC A S C K L


M
EP DATE TO GC DATE COSTS 


RECEIVED
APPROVED  COST


CHANGE ORDER 


COST


CHANGE ORDERS 


TOTAL


CO Date 


Issued
Contract Total


007


1


Arbor Pit Waterproofing Arbor pit waterproofing and detailing extents not 


shown in drawings. Field refinements. 


RFI 055


x r 05/01/19 $42,217.00


$91,445,901.00


031
1


Shoring Wall Detailing Waterproofing details at shoring wall refined in 


field. 
x r 05/01/19 $38,694.00


012
1


Revised Lagging Wall Drainage COS requested drainage modification at lagging 


wall. 


RFI 99
x r 04/26/19 $5,681.00


$86,592.00 $86,592.00 06/06/19 $91,532,493.00


007 002
2


Shower and Drain Changes Drains not shown/Shower enclosures not called 


out. Added 6 showers w/drainlines


RFI‐014; M0.02; M1.01; 


M1.02


RFI‐014 response
x r 02/22/19 04/17/19 $28,680.00


008
2


Corridor 321 Fixture Clarification Added drinking fountain where not called out. RFI 066
x r 06/18/19 $3,146.00


006
2


Expansion Joint Added joints at interior CMU walls where meets 


slab on grade. 


RFI 058
x r 06/19/19 $13,317.00


009
2


Added Ties at Brace Frames Additional of 1,976 ties at 6" on center at BF 


footings


RFI 079
x r 06/19/19 $11,134.00


023
2


Grade Beam Conflict at Mop Sink Relocation and extension of underground 


plumbing to serve service sink in Rm 176.


RFI 093
x r 06/19/19 $3,105.00


009 021


2


Elevator Sump Pump Addition of sump in elevator pits in anticipation 


of elevator code change.


E3.12, E3.14; M0.02, 


M1.03, M1.11, M1.12, 


M1.13, M1.23, M1.33, 


M5.03


All ref. docs


x 03/20/19 06/19/19 $25,023.00


005
2


Concessions 217 Sink 3‐bowl concessions sink called out incorrectly.  RFI 061
x r 04/23/19 $6,015.00


003 2 Added Clean Out Code required for sanitary runs over 100'.  RFI 047 M1.02 x r 06/19/19 $4,161.00


016
2


Added Plinth Grid E/26 Design revisions to raise elevation of colum 


base/plinth in arbor pit.


RFI 071
06/18/19 $2,309.00


$96,890.00 $183,482.00 08/08/19 $91,629,383.00


025 3 Field Bend Rebar at Pilasters Bar could not be installed pre‐fabricated RFI 148 x r 07/04/19 $5,728.00


012 042
3


DF Model Change Provide Elkay in lieu of Murdock (Maintenance 


request)
x r 04/19/19 07/24/19 $2,681.00


017 056
3


Move Flag Pole Relocate stadium flagpole from D zone to 


fencline


CCD 17, PR02 L5.0, F1.11
x r 07/22/19 08/22/19 $7,307.00


070
3


Food Service Equipment Revisions Changed model numbers to reflect DV initial 


request of equipment.


PR 01 FS1.01, FS1.02, FS1.04
x r 07/04/19 07/23/19 $10,242.00


064
3


Second Floor Deck Support Grid 26 135 LF of additional steel angle for deck support.  RFI 324
x r 08/22/19 $8,928.00


076
3


Field House and Batting Cage Signage No code required signage indicated on drawings.  PR‐04 A2.21R, A3.11R
x r 09/09/19 $4,469.00


077
3


Added Beams Additional support beams added at bleacher 


wheel locations


RFI 165 S2.22
x r 07/15/19 $12,207.00


079
3


Shim Columns to Weld to Embed Shim required to make up difference in column 


location and retaining wall


RFI 386 S2.24
x r 08/22/19 $2,801.00


081
3


Added Beam Steel Zone 15 Extended beam length, added plates, welding 


and column connection.


RFI 278
x r 07/04/19 $3,093.00


089
3


Grand Stand Colums Painting Interior columns at grandstand not part of 


original scope. 


PR 05
x r 07/15/19 07/25/19 $7,160.00


094
3


Web Stiffeners Steel Zone 11 Added beam stiffeners and weld plates at three 


locatins. 


RFI 397
x r 08/29/19 $2,681.00


095
3


BRB Beam Weld Added plates at top and bottom of BRB 4B108 for 


tie‐in to columns


RFI 395 SSK 038
x r 08/28/19 $4,224.00


105
3


Fence and Gates at Visitor Bleacher Not part of base bid. Requested for crowd 


control. Typical at other stadiums.


PR 06 F1.11
x r 08/05/19 $8,963.00


$80,484.00 $263,966.00 08/26/19 $91,709,867.00


001
4


Add Shear Studs to H‐Piles No field welds indicated so assumed as part of 


Phase 1 work. 


10/S3.04
x r 08/13/19 $8,303.00


INITIATED BY x RESPONSIBLE  r


SCSD CHANGE ORDER LOG ‐ STANWOOD H.S.


L = Landscape


MEP = Mechanical/Electrical/Plumbing


O = Owner


OC = Owner Consultant


GC = General Contractor


A = Architect


S = Structural


C = Civil


Phase 2 ‐ Cornerstone GCI
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014 043
4


Footing Drain at Arbor Pit Added footing drain and tightline to arbor pit. 


Includes OT to keep masons on schedule. 


C23.10
x r 04/29/19 08/23/19 $14,254.00


015
4


Added Column at Expansion Joint RFI 131
x r $2,785.00


024
4


3" Sanitary to 2nd Flr RFI 092
x r $6,095.00


046


4


PAC Control Room Walls Ftg Drain and 


Waterproofing


Added waterproofing and footing drain tied into 


primary run at control booth per conversation in 


field. 


RFI 256 Overlay pdf.


x r 05/06/19 08/26/19 $13,182.00


050 4 Field House Hip Splice RFI 245 x r $19,426.00


051
4


CIP Wall Area 2 Extension Extend the COP to allow beam support embed to 


be fully casted into wall. 


RFI 244, 5/S5.02
x r 08/27/19 $8,436.00


019 096


4


Saturday Masonry Work Owner will pay OT differential for masonry crew 


for 5 Saturdays gain 5 days in the schedule for 


steel sequencing


r x 05/21/19 08/26/19 $17,551.00


$90,032.00 $353,998.00 $91,799,899.00


53 5 2nd Floor Deck Support on Grid 26 RFI 324 x r $5,285.00


67 5 WRB at Roof Edge Added to complete envelope at  RFI 328 $33,571.00


69 5 Grading East of Gym Access Split cost with GC to assist with schedule x $23,615.00


093


5


Revise Carpet Type to Tandus Tandus roll good can be installed on slab with 


high moisture content. Other specified carpet 


could have required mitigation if slab moisture 


tests high. This would be a schedule  concern. 


x 07/30/19 $33,275.00


$95,746.00 $449,744.00 $91,895,645.00


003 018
6


Gas and Air Modifications Added notes indictaing valve type to lab gas and 


air connections.


M1.21, M1.23, M1.24, 


M1.25


All ref. docs
x r 03/20/19 $12,261.00


033
6


Field House ‐ Footings at new CMU 


walls


No footings/thickended edge or demo shown on 


drawings at new CMU walls


RFI 149
x r $39,855.00


48 6 Add P‐6 Drain to Rm103D Not shown on drawings RFI 216 x r $1,707.00


52 6 Re‐route Irrigation at Field House Unforseen RFI 304 x $6,761.00


54 6 Grandstand Repair Work Additional repairs authorized by owner RFI 279 x x $15,432.00


106
6


MEP Seismic Joints Not called out on drawings. Covers required RFI 393
x r $20,995.00


$97,011.00 $546,755.00 $91,992,656.00


007 002.1


7


Bathroom Shower Selections Additional costs associated with additional parts 


required, clarified after CI‐002 was paid. 


RFI 014


x r $6,113.00


032


7


Sac and Patch at EPRO Specifications from EPRO not clear enough to bid 


required finish for waterproofing at cast in place 


walls. 


x 08/27/19 $49,588.00


112
7


Rm 241A Eye Wash & Floor Drain Added drain for ice machine and relocated drain 


for eye wash station


RFI431
x r $2,133.00


045 121
7


Grandstand Letters Eliminate lettering at back of grandstand from 


scope of work. No longer desired. 


A4.01R A4.01R
x r 09/05/19 ($1,100.00)


127
7


Horticulture Lab 254 Ductwork Change Duct conflict with structure. Revised damper and 


duct size/location


RFI 438
x r $727.00


131 7 Floor Sink Scheduled floor sink not shown on plans. RFI 211 M2.04R x r $3,129.00


136 7 Plate Extension at Brace Frame Added field welded filler plate at BF RFI 454 S7.08 x r $2,222.00


141
7


Kitchen Electrical Devices Electrical onflicts with structure and revised pony 


wall height.


RFI 482 S2.28
x r r $957.00


145 7 Concessions 217 Sink Single bowl sink shown incorrectly. RFI 457 x r $2,921.00


147
7


Roof to Wall Term Bar Modified roofing detail added membrane and 


flashing at roofing vertical termination.


RFI 488
x r $12,117.00


$78,807.00 $625,562.00 11/11/19 $92,071,463.00
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016 59


8


Fire Damper Changes Changed (33) fire dampers to smoke dampers as 


required by code


M2.11, M2.21, M2.25, 


M2.33, M2.37, E3.11, 


E3.25, E3.33, E3.37, 


FA1.15, FA2.23, FA2.25, 


FA3.33, FA4.43


All ref. docs


x r 05/29/19 11/21/19 $77,125.00


123
8


Added Bent Plate at Slab Edge closure detail at slab on metal deck 


modified


RFI 404 RFI 404, S2.33
x r r 12/01/19 $3,212.00


126
8


Floor Drain Piping No piping or trap primer shown on documents. RFI 443 RFI 443
x r 11/21/19 $7,501.00


132
8


Detail Revisions Structural detail revisions to column/baseplates RFI 373 RFI 373
x r 11/14/19 $2,057.00


140
8


Exterior Upper Canopy Soffit Depth Structural beams exposed below soffit framing. 


Extended soffit down.


RFI 477 RFI 477, A4.01
x r 11/15/19 $5,417.00


$95,312.00 $720,874.00 12/01/19 $92,166,775.00


104
9


Steel zone 17 detail Welded extension plates on beams with limited 


slotted connections.


RFI 416, RFI 417 RFI 416, RFI 417
x r 08/29/19 $2,741.00


149
9


C‐Store Column/Wall  Column didn't land in wall. Changed wall type.  RFI 489 RFI 489, A2.11
x r 11/17/19 $833.00


053 157
9


C‐Store Pass through Openining in wall not shown on architectural 


elevation. 


CCD 053 ASK‐014
x r 11/17/19 $940.00


158
9


Cost for Electrical Permit (Direct) Milne applies for and picks up permit. District 


reimburses per contract. 


AIA‐A201
r x 11/01/19 $8,351.00


172
9


Roof Parapet Transition Detailing at transition between metal wall panel 


and brick veneer. 


RFI 529 RFI 529
x r 11/14/19 $7,404.00


$20,269.00 $741,143.00 12/03/19 $92,187,044.00







Stanwood High School 
Stanwood Camano School District 


1426.000 
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Memorandum 
CCD 005/CO 010 Summary 
Via:  Email 
Page 1 of 12 
From:  Chris Lilley 
January 3, 2020 
 


 Liz Jamieson, SCSD    
 Steve Broback, McGranahan Architects   


 


Liz, 


As you will recall, the permit review time for the High School project took significantly longer than the City had indicated in 
our pre-submittal discussions.  We submitted for permit in August of 2018, expecting to have review comments within three 
months, which would have been prior to when the project went out to bid in November.  Unfortunately, we did not receive 
our final permit review comments from the City for the civil and site development work until January of 2019, after the 
project had been bid and construction had started.  Those comments included items that required changes to the design; 
changes that were not included in Cornerstone’s bid.  Construction Change Directive (CCD) 005 was issued was issued to 
direct Cornerstone to incorporate those changes into their work.  Change Order 010 reflects the final negotiated cost of 
those changes and formally incorporates them into the Contract for Construction.      
 


Attached you will find a detailed breakdown of all the changes that was prepared by CPL.  It lists the changes to the 
documents, sheet by sheet, indicating what comment they were in response to, what change was made to address the 
comment, and the cost impact of each change.  The civil drawings are an interrelated set of documents.  Changes to one will 
typically result in changes to several others, so there is a long list of individual changes.  There are a handful of incidental 
changes, but the larger items can be summarized into the following categories: 


 Additional storm water piping to address drainage in the public right of way during construction. 


 Increases in the extent of public roads where the City required the paving to be ground and overlaid with new asphalt.   


 A new storm water pipe crossing in 272nd Street in lieu of reusing an existing pipe. 


 Demolition of existing storm water pipes and catch basins in adjacent roadways that were no longer going to be used.   
These had originally been assumed to be abandoned in place.   


 Additional requirements to the storm water discharge at existing wetlands. 


Please let me know if you need any additional information related to these changes. 


Sincerely, 


  Chris 


 







Stanwood High School


Change Order Proposal (COP)


12/30/2019Date:


20 - CCD#05 Civil Related Permit ChangesChange Item:


Comments


Costs associated with CCD#05 Civil Related Permit Revisions. Updated with further information on TayEx cost breakdown.


Subcontractor/Supplier Amount


Trade Contractor Costs


Northwest Asphalt $14,514


LaRusso Concrete, Inc. $222


Taylor's Excavators Inc. $110,290


$125,026Subtotal:


Description Quantity UOM Labor


Unit Price Total


Mat/Equip


Unit Price Total


Total


Self Perform Costs


Survey $185.0060 HR $11,100.00 $0.00 $0.00 $11,100


Layout + Total Station $93.18HR $0.00


Clean-up $80.75HR $0.00


Material Handling - Forklift $80.75HR $45.00


Dumpster $0.00EA $1,500.00


Procore $0.001 LS $0.00 $200.00 $200.00 $200


Touch Up GWB/Paint $80.75HR $0.00


BIM Modeling/Detailing $75.00HR $0.00


Project Management $115.00HR $0.00


Project Engineer $75.00HR $0.00


Added Temp Fence Management $80.7580 HR $6,460.00 $0.00 $0.00 $6,460


Temp Fence $0.00200 LF $0.00 $4.25 $850.00 $850


Added Traffic Control Flaggers $75.0080 HR $6,000.00 $0.00 $0.00 $6,000


Added Traffic Control Rental $0.0010 DAY $0.00 $250.00 $2,500.00 $2,500


$23,560 $3,550 $27,110Subtotals:


$165,129.00Subtotal


$168,219.00*Total Direct Costs


Submitted By:


Kelsey Lewis


$152,136.00Subtotal


Text79:We reserve our right for recovery of added costs and/or time resulting from the cumulative impact this change may have on cost and schedule as well 
as the potential unknown impacts this change may have on unchanged work.


Approved By:


(Date)Liz Jamieson


Fee Compound Deduct Per Contract ($1,075.00)-0.860%


Subtier $10,002.008.000%


Self Perform $4,066.0015.000%


General Liability Insurance $991.000.600%


Perf. & Payment Bond $1,321.000.800%


B&O State Tax $778.000.471%







SHEET CITY OF STANWOOD PERMIT REVIEW COMMENT
DRAWING CHANGE DESCRIPTION 


ISSUED TO CONTRACTOR


NARRATIVE FOR WHY THE CHANGES TO CONTRACT 


DOCUMENTS WERE GENERATED


PRICE CHANGE 


IDENTIFIED BY 


CONTRACTOR 


(NOT INCLUDING 


INSURANCE, BONDS, 


TAX)


Sheet C21.02 Please add note describing how flow in 


existing 272nd storm drain is to be handled if demo in 


phase 2&3 takes place prior to demo of existing pipes 


in phase 4 area.


Added a note to temporarily intercept the 


existing storm system and connect to the 


proposed storm system.


To address City of Stanwood concern for how the street 


drainage in 272nd would function during the interim period 


of reconstruction of the roadway and new proposed 


drainage system, additional construction notes and 


interim/temporary drainage connections were added to 


the construction/permit documents for the storm drainage 


system. 


Revised extents of asphalt demo for new 


storm system.


City of Stanwood permit review identified that the new 


storm drainage piping proposed along 272nd Street 


required additional sawcutting of existing asphalt and 


removal of asphalt for interim drainage construction needs.  


Revised extents of storm demolition and 


the associated paving demolition.


In order to remove the existing storm pipe, sections of the 


asphalt in the roadway must be removed to access existing 


pipe. 


Sheet C21.03 Please show CB#2042, CB#1951, and the 


8” pipe connecting them to the 18” pipe to the east as 


being removed. This portion of the drainage system is 


being replaced by the proposed catch basins along the 


north side of this road.


Revised extents of storm demolition to 


include CB #2042, #1951, and the 8" pipes 


connecting the structures to the 18" storm 


drain running east.


Within the City's public roadway, abandonment of pipe 


was deemed not acceptable and full trenching and 


removing of pipe from the public roadway corridor was 


identified on the plans. 


Added an existing pipe to be demolished. Demolition extents were revised to show complete 


removal of existing storm pipe in lieu of capping and 


abandoning existing piping. 


$9,697.03


$18,393.32


CCD-005 consisted of changes issued to the contract documents in February 2019 that were primarily based on addressing the final round of City permit review comments prior to 


City issuance of the civil/site construction permit approval.   Original bid documents were issued in October 2018 with addendums issued to the bid documents in November of 2018 


and opening of bids in late 2018.  Final round of permit review comments from the City of Stanwood were received in January 2019.  Therefor the finalization of the construction 


permits and the associated updates to drawings to address the City permit comments came after the bid was awarded and therefore the change order identified from CCD-005 is 


documented below.  As most items are related to coordination with the School District and Design Team coordination with the City, the table below breaks down the City review 


comment, the associated direction issued to the contractor and a 4th column providing a more descriptive narrative of the change and reasons for the change.  Items not associated 


with a City review comment are identified below as "Interdisciplinary Coordination Item". 


C21.02


C21.03







SHEET CITY OF STANWOOD PERMIT REVIEW COMMENT
DRAWING CHANGE DESCRIPTION 


ISSUED TO CONTRACTOR


NARRATIVE FOR WHY THE CHANGES TO CONTRACT 


DOCUMENTS WERE GENERATED


PRICE CHANGE 


IDENTIFIED BY 


CONTRACTOR 


(NOT INCLUDING 


INSURANCE, BONDS, 


TAX)


C21.08


Sheet C21.08 In the southeast corner of this sheet a 


callout states the Phase 1 culvert to remain. Sheet 


C23.08 shows the northern portion of this pipe is to be 


replaced. Please callout the appropriate demo


Added note to plan sheet reading "Phase 1 


culvert north of this point to be removed 


and replaced during construction. Culvert 


south of this point to remain."


Callout on construction plans revised to depict the removal 


of interim culvert installed in previous phase of High School 


project. $3,151.80


C21.14


Revised extents of storm demolition and 


the associated paving demolition.


Asphalt sawcutting and asphalt and storm pipe removal 


also identified on sheet C21.02 extends onto this sheet. $2,733.45


Interdisciplinary design coordination item (non-permit 


item)


Added a note to temporarily intercept the 


existing storm system and connect to the 


proposed storm system.


Temporary storm connection made due to phasing 


between ALC and SHS projects. 


Interdisciplinary design coordination item (non-permit 


item)


Added temporary storm pipe to intercept 


upstream flows in 272
nd


 Street NW.


Add 18-feet of 12" pipe to connect to an existing storm 


pipe to the west for phasing purposed between the ALC 


and SHS projects. 


Sheet C23.02 Please confirm there is sufficient room in 


SD#S7 to install both the existing 8” pipe and the 


proposed 12” side by side as shown on these plans.


Revised location and invert elevation of 


SD#S7A and utility crossing information 


associated with the revision.


Catch basin shifted east to allow sufficient space for all 


pipes connecting to the downstream catch basin.  


Sheet C23.02 In SD#S5 the invert of the 8” IN pipe is 


lower than the OUT pipe. Please revise the plan 


accordingly.


Revised invert elevation of SD#S5. Invert elevation raised to match the existing invert 


elevation. 


Added new 18” storm pipe from north 


parking lot to the existing storm system 


south of 272
nd


 Street NW in order to avoid 


a crossing conflict with the ROW storm 


system.


As identified by the City of Stanwood in their permit 


review, a pipe conflict in 272nd between existing pipes 


going north south and new proposed drainage pipes in the 


roadway needed to be resolved.  The existing storm pipe 


crossing 272nd running north-south caused a conflict with 


the proposed storm pipe running east-west in 272nd Street. 


There was extensive coordination about which areas of the 


Stanwood property would be conveyed to which wetland 


areas on-site in order to maintain the limited stormwater 


detention required to be constructed, and this coordination 


required that the large area being conveyed by that 


existing north-south storm pipe continue to be conveyed 


south from the parking lot into the High School, across 


272nd be maintained. This requirement eliminated simpler 


solutions, so the best remining solution was to install a new 


storm pipe crossing 272nd that did not conflict with the 


storm pipe running east-west.  


$43,149.12C23.02
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Sheet C23.03 In the middle of the sheet there is a 


callout to intercept ex storm pipe at IE 128.21. This is 


2.5’ lower than the invert of this pipe at the existing CB 


(#1295). Unless this pipe is flowing downhill to the 


south (away from the intended flow) this  design may 


have to be revised. Please confirm the anticipated 


inverts and utility conflicts between this pipe and 


SD#S2. Please revise as necessary


Added a note to intercept existing storm 


pipe and to verify the existing invert 


elevation prior to construction.


Invert elevation raised to match the existing invert 


elevation. 


Sheet C23.03 SD#S0 is expected to connect to an 


existing 18” concrete pipe. A type 1L CB is required to 


accommodate this size pipe. Please revise the plan 


accordingly


Revised SD#0 to be a CB Type 1-L. A larger body catch basin was used to better suite the 


invert elevation for the City's public ally maintained storm 


system in 272nd. 


Sheet C23.08 There is only 3” of cover over the pipe at 


SD#SE16. Please revise the plan to show a minimum of 


2’ of cover.


Revised invert elevation of SD#SE16. The invert elevation was lowered to allow more cover over 


the pipe. 


Revised 6”x6” wye invert elevations 


between SD#SE15 and SD#SE16.


The wye was also adjusted to allow more cover over the 


pipe.
Sheet C23.08 The proposed storm drain system in 72nd 


Ave completely bypasses the detention system 


constructed in phase 1. Bypass is intended only for 


those areas downhill of detention. The proposed 


amount of bypass is unacceptable when a simple 


alternative is available. Install a 12” pipe between 


SD#L3 and SD#SE14A. This will allow most of the flow 


collected along 72nd to be conveyed to the detention 


system. The pipe shown between SD#L3 and SD#L2 


would thus be redundant, it can be eliminated. This 


change will leave only the minimal bypass as intended 


in the DOE regulations (between SD#L2 and the 


connection to the ex CB#9100).


Revised downstream connection point from 


SD#L3.


The storm pipe was shifted to connect to a catch basin that 


would re-direct the stormwater to the detention vault and 


stormwater treatment system. Although part of the initial 


permit resubmittal, the City commented that they wanted 


the right-of-way construction limits to drain into the 


private detention system. This request was accommodated 


with no change to the size of the detention system. 


Interdisciplinary design coordination item (non-permit 


item)


Revised location of a downspout 


connection.


Downspout shifted slightly to the west per architect 


direction and late coordination. 


Interdisciplinary design coordination item (non-permit 


item)


Added one downspout connection. Downspout connection and additional stormwater pipe 


added per architect direction and late coordination to 


connect the downspout to the storm system. 


$4,444.94


No or neutral 


construction costs 


identified for plan 


revisions


No or neutral 


construction costs 


identified for plan 


revisions


C23.03


C23.08


C23.09
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Sheet C23.09 As the utility crossing callout states, there 


is a conflict between two of the pipes on this sheet. The 


existing 12” water line runs into the proposed 12” pipe 


from SD#SE12.  Please revise the plans to eliminate this 


conflict.


Revised invert elevation of SD#SE12 to 


avoid crossing conflict.


Invert elevation raised to avoid a utility conflict. 


C23.10


Sheet C23.10 Near the upper middle of this sheet a 


proposed 8” storm drain pipe is connecting to an 


existing 12” pipe. It appears this junction is 


approximately 10’ deep. Please show a type 2 CB at 


this junction.


Added Type II catch basin #572 at a 


connection to an existing storm pipe.


A deeper catch basin was used to better suite the invert 


elevation. 
No or neutral 


construction costs 


identified for plan 


revisions


C23.14


Added 18” storm pipe downstream of 


existing catch basin CB1 #6734.


As mentioned above, drainage revisions described on sheet 


C23.02 required a new stormwater conveyance pipe be 


built to allow drainage from the northern portions of the 


project to the wetlands on the High School property. 


$7,159.56


C23.21


Sheet C23.21 Please revise the dispersal trench detail 


to add a 6’ wide rock pad downslope of the grade 


board. Please specify 2”-4” washed rock.


Added a rock pad to Detail 11 with callout 


“Rock Pad Downstream of Grade Board 


Using 2”-4” Washed Rock.”


During City's review, a substantial portion of coordination 


between the City, School District, and Design team was 


associated with the design and implementation of 


stormwater measures that allowed the stormwater 


discharge into the wetlands to be dispersed and discharged 


in a non-point discharge.  As part of that coordination, the 


City required that additional rock pads be constructed 


downstream of dispersion grade boards.  In order to have 


the permit approved, the City's request for additional rock 


armoring was implemented and issued to the contractor as 


a change.  


$9,849.00


Revised storm profile for the revisions 


made to SD#SE16.


All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 
Revised storm profile for the revisions 


made to SD#SE12.


All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 
Revised SD#S0 to be a Type 1-L catch basin. All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 
Revised invert elevations of SD#S5. All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 


$4,444.94


No or neutral 


construction costs 


identified for plan 


revisions


No or neutral 


construction costs 


identified for plan 


revisions


C23.09


C23.40


C23.41
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Revised the location and invert elevation of 


SD#S7A.


All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 


C23.42


Revised downstream connection point from 


SD#L3.


All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 


No or neutral 


construction costs 


identified for plan 


revisions


Delete catch basins SD#Q3 and SD#Q4A. All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 
Revise the storm systems downstream of 


SD#Q4 so that SD#Q3 and SD#Q4A could be 


removed.


All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


drainage sheets noted above. 


C23.44


Revised depths of the storm line between 


SD#X4C and Wetland C.


All changes shown in the storm profiles, which show a side 


view of the storm design, were accounted for in the storm 


sheets 


No or neutral 


construction costs 


identified for plan 


revisions


Sheet C24.02 The City standard is PVC or poly pipe for 


water connections. Please revise all the plans to show 


PVC or poly instead of copper pipe.


Revised 2” pipe to Polyethylene Pipe. Water pipe updated to Polyethylene per the City.  


Added note that reads: “Cut and cap 


electrical for future connection in Phase 


ALC 2&3. See electrical plans.”


Note added to reference Electrical plans. 


Revised extents of the 12” DI water main 


constructed in Phase 2. 47 LF of 12” DI 


water was moved from sheet C34.03 t 


C24.03.


This work was shifted from being depicted on civil Phase 3 


drawings to being identified in civil Phase 2 to reduce the 


work being done in the City's Right-of-Way. 


Added two 12” gate valves (3 total) to 12” 


water connection to water main.


Two 12" gate valves added per the City of Stanwood 


request in permit review.


C24.07


Revised 2” pipe to be Polyethylene Pipe. Upon request from City of Stanwood, water piping material 


for 2" pipes revised to Polyethylene.  


No or neutral 


construction costs 


identified for plan 


revisions


Please provide profiles for all the linear improvements 


(stormwater, sewer main, water main, grade Sheet 


C24.03 As stated in comment #35 in the 1st review 


letter, the 12” water connection proposed in 272nd 


must be completed in phase 2 of this plan to avoid 


cutting the new pavement. Please show the water 


connection on this sheet, not on sheet C34.03. Please 


indicate a three-valve cluster, a reducer may be 


required at this connection, and a stub south of the 


right of way for the water line in phase 3 to be 


connected to.


revisions


No or neutral 


construction costs 


identified for plan 


revisions


No or neutral 


construction costs 


identified for plan 


revisions


No or neutral 


construction costs 


identified for plan 


revisions


C23.43


C24.02


C24.03
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C24.10


Revised the sewer pipe crossing under 


Highway 532 lowered to 0.4%. The invert 


leaving the existing manhole under 267th 


kept at 88.41'. The upstream system 


routing from the existing 267th structure to 


the existing structure SSMH #3 installed in 


Phase 1 lowered to maintain a 0.4% slope. 


Utility crossings were revised.


As requested by the City of Stanwood permit review 


process, the sewer pipe (being constructed by the School 


District, but to be owned and operated by the City of 


Stanwood) was requested to be lowered and the pipe slope 


reduced to maintain future potential for connections to the 


sewer main extension by others in the future.  The slope of 


the sewer pipe across Highway 532 adjusted slightly.


No or neutral 


construction costs 


identified for plan 


revisions


C24.11


Sheet C24.11 The City has determined the proposed 


sewer pipe from SS#3 under Hwy 532 and south to the 


existing manhole at the intersection of 72nd and 267th 


shall be constructed as low as possible. Maintain the IE 


88.41 at the existing downhill manhole. Please lower 


the slope to 0.4% of all the pipes between this manhole 


and SS#3. Please also reduce the slope of the pipe from 


SS#3 to the eastern stub. Please extend the location of 


this stub past the sidewalk to the middle of the 


planting strip. Please revise the plans accordingly


Revised the sewer pipe crossing under 


Highway 532 lowered to 0.4%. The invert 


leaving the existing manhole under 267th 


kept at 88.41'. The upstream system 


routing from the existing 267th structure to 


the existing structure SSMH #3 installed in 


Phase 1 lowered to maintain a 0.4% slope. 


Utility crossings were revised.


As requested by the City of Stanwood permit review 


process, the sewer pipe (being constructed by the School 


District, but to be owned and operated by the City of 


Stanwood) was requested to be lowered and the pipe slope 


reduced to maintain future potential for connections to the 


sewer main extension by others in the future.  The slope of 


the sewer pipe across Highway 532 adjusted slightly.


No or neutral 


construction costs 


identified for plan 


revisions


Revised the sewer pipe crossing under 


Highway 532 lowered to 0.4%. The invert 


leaving the existing manhole under 267th 


kept at 88.41'. The upstream system 


routing from the existing 267th structure to 


the existing structure SSMH #3 installed in 


Phase 1 lowered to maintain a 0.4% slope. 


Utility crossings were revised.


As requested by the City of Stanwood permit review 


process, the sewer pipe (being constructed by the School 


District, but to be owned and operated by the City of 


Stanwood) was requested to be lowered and the pipe slope 


reduced to maintain future potential for connections to the 


sewer main extension by others in the future.  The slope of 


the sewer pipe across Highway 532 adjusted slightly.


Revised the Highway 532 sewer crossing 


profile to reflect the slope revision.


The slope of the sewer pipe across Highway 532 adjusted 


slightly, per the City of Stanwood request during permit 


review. 
Revised the sewer pipe crossing under 


Highway 532 lowered to 0.4%. The invert 


leaving the existing manhole under 267th 


kept at 88.41'. The upstream system 


routing from the existing 267th structure to 


the existing structure SSMH #3 installed in 


Phase 1 lowered to maintain a 0.4% slope. 


Utility crossings were revised.


The slope of the sewer pipe across Highway 532 adjusted 


slightly, per the City of Stanwood request during permit 


review. 


C24.40


No or neutral 


construction costs 


identified for plan 


revisions


C24.41


No or neutral 


construction costs 


identified for plan 


revisions
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Revised the sewer profile to reflect the 


slope revision.


The slope of the sewer pipe across Highway 532 adjusted 


slightly, per the City of Stanwood request during permit 


review. 


C24.42


Revised the Traffic Control Plan for the 


sewer installation.


City of Stanwood requested additional signage needed for 


traffic control during offsite sanitary sewer main 


installation.


$864.00


$8,500.00


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. 


Revised extents of new full depth asphalt 


restoration for new storm installation.


The new storm instillation outlined above requires new full 


depth asphalt.


Added callouts to restripe existing parking 


spaces and restore existing fence for the 


new storm installation.


The new storm instillation outlined above requires 


restriping of the new asphalt. 


Revised extents of full depth asphalt 


restoration for the revised location of 


SD#S7A.


The catch basin shift outlined above requires slightly more 


asphalt restoration. 


Sheet C25.03 Please show the asphalt restoration 


where the water line installation occurs


Revised extents of ROW asphalt paving for 


water line connection during Phase 2.  


This work was shifted from Phase 3 to Phase 2 to reduce 


the work being done in the right-of-way. 
$2,502.46


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. 


$14,514.00


Sheet C25.04 At the intersection of 272nd and 72nd 


extend the grind and overlay on the north side of 


272nd to the centerline of 72nd.


Added Grind and Overlay area at 


intersection of 272
nd


 St and Lindstrom 


Road. 


The grind and overlay extents were extended per the City 


of Stanwood request.  This request was challenged by the 


School District and Design Team but due to need to get the 


permit the additional grind and overlay was added to the 


project scope.
Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. 


C25.07


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. No or neutral 


construction costs 


identified for plan 


revisions


$222.00C25.04


C25.02


revisions


C25.03


$13,480.81
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Sheet C25.08 Extend the grind and overlay on the east 


side of 72nd to the full depth asphalt restoration for 


the water line.


Added Grind and Overlay area along east 


side of Lindstrom Road. 


Original grind and overlay for the project improvements 


ended at the centerline of the road.  In review comments 


from the City, additional grind and overlay extents were 


requested to full width of the City's Right-of-Way.


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. 


C25.09


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. No or neutral 


construction costs 


identified for plan 


revisions


C25.10


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. No or neutral 


construction costs 


identified for plan 


revisions


C25.11


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. No or neutral 


construction costs 


identified for plan 


revisions


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


This note added per the City of Stanwood. 


Added new asphalt pavement for new 


storm line installation.


This is the same pavement change as sheet C23.14, 


extending onto this page. 


C25.15


Please add a note to each of the paving plan sheets 


featuring the right of way (C25.02 –C25.11) “Replace 


any street name or traffic sign displaced during 


construction”.


Added note that reads: “Replace any street 


name or traffic sign displaced during 


construction.”


Original civil drawings identified new signage, this note 


added per the City of Stanwood.  Credit provided for re-


using existing signage in-lieu of new traffic sign.


-$500.96


(Credit)


Added a note to temporarily intercept the 


existing storm system and connect to the 


proposed storm system.


Interim drainage improvements required while permeant 


storm drainage system in 272nd was constructed.  These 


items already covered on other sheets. 


Sheet C26.01 Please show the proposed curb line 


grades on the profiles.


Added proposed curb and flowlines to 


profile. 


These items already covered on other sheets. 


$2,244.84


$850


$6,460.00


No or neutral 


construction costs 


identified for plan 


revisions


C25.14


C25.08
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Revised location and invert elevation of 


SD#S7A and utility crossing information 


associated with the revision.


These items already covered on other sheets. 


Revised invert elevation of SD#S5. These items already covered on other sheets. 


Added new 18” storm pipe from north 


parking lot to the existing storm system 


south of 272
nd


 Street NW in order to avoid 


a crossing conflict with the ROW storm 


system.


These items already covered on other sheets. 


Added ethafoam pad for the revised storm 


crossing.


For pipes crossing with limited clearance between pipes an 


ethafoam pad is used to provide support between piping 


where mechanical compaction of soil is difficult to achieve. 


Added proposed curb and flowlines to 


profile.


These items already covered on other sheets. 


Sheet C26.02 Please show SD#S0A and the pipe to the 


east on the profile.


Added SD#S0A and connecting pipe to 


profile.


These items already covered on other sheets. 


Revised SD#0 to be a CB Type 1-L. These items already covered on other sheets. 


Revised extents of ROW asphalt paving for 


water line connection during Phase 2.  


These items already covered on other sheets. 


Added proposed curb and flowlines to 


profile.


These items already covered on other sheets. 


Revised location of match line to properly 


match the match line on sheet C26.04.


These items already covered on other sheets. 


Added proposed curb and flowlines to 


profile.


These items already covered on other sheets. 


Added Grind and Overlay area at 


intersection of 272
nd


 St and Lindstrom 


Road. 


These items already covered on other sheets. 


Added proposed curb and flowlines to 


profile.


These items already covered on other sheets. 


Revised downstream connection point from 


SD#L3.


These items already covered on other sheets. 


Added Grind and Overlay area along east 


side of Lindstrom Road. 


These items already covered on other sheets. 


Added proposed curb and flowlines to 


profile.


These items already covered on other sheets. 


Revised downstream connection point from 


SD#L3.


These items already covered on other sheets. 


$500.70


 No or neutral 


construction costs 


identified for plan 


revisions 


 No or neutral 


construction costs 


identified for plan 


revisions 


C26.01


C26.02


 No or neutral 


construction costs 


identified for plan 


revisions 


 No or neutral 


construction costs 


identified for plan 


revisions 


C26.04


C26.03


 No or neutral 


construction costs 


identified for plan 


revisions 


C26.05


C26.06
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C31.02


Added demolition of the temporary storm 


pipe and manhole that were installed in 


Phase 2.


This is the demolition of the temporary storm pipe added 


on sheet 23.02.


No or neutral 


construction costs 


identified for plan 


revisions


C31.03


Revised extents of demolition for the 


revised water main installation.


This work was shifted from Phase 3 to Phase 2 to 


mainstream the work being done in the right-of-way. 


No or neutral 


construction costs 


identified for plan 


revisions


C33.02


Revised depths of the storm line between 


SD#X4C and Wetland C.


Revised the storm invert elevation. No or neutral 


construction costs 


identified for plan 


revisions


Revised depths of the storm line between 


SD#X4C and Wetland C.


Revised the storm invert elevation. 


Sheet C33.03 There appears to be unnecessary catch 


basins between the flow splitter and the dispersal 


trenches around wetland A. It appears you could 


eliminate SD#Q3, SD#Q4A, and SD#Q4D without 


compromising the design. Unless there is a design 


component we are unaware of, a considerable cost 


savings could be had by eliminating these three type 2 


CBs.


Delete catch basins SD#Q3 and SD#Q4A. By adjusting several storm pipe invert elevations and 


connections, two catch basins were able to be removed 


from the design. 


Revise the storm systems downstream of 


SD#Q4 so that SD#Q3 and SD#Q4A could be 


removed.


By adjusting several storm pipe invert elevations and 


connections, two catch basins were able to be removed 


from the design. 


C33.04
Revise the storm systems downstream of 


SD#Q4 so that SD#Q3 and SD#Q4A could be 


removed.


By adjusting several storm pipe invert elevations and 


connections, two catch basins were able to be removed 


from the design. 


-$1,441.50


(Credit)


C33.07


Revised depths of the storm line between 


SD#X4C and Wetland C.


By adjusting several storm pipe invert elevations and 


connections, two catch basins were able to be removed 


from the design. 


No or neutral 


construction costs 


identified for plan 


revisions


Revised 2” pipe to be Polyethylene Pipe. Water pipe updated to Polyethylene per the City of 


Stanwood.  
Revised utility crossing information for the 


revised storm run between SD#X4C and 


Wetland C.


Revised the storm invert elevation. 


-$5,938.50


(Credit)
C33.03


No or neutral 


construction costs 


identified for plan 


revisions


C34.02
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Sheet C34.03 The connection to the existing water line 


and the line within the right of way will be shown on 


sheet C24.03. Please revise plan to show a connection 


to the stub installed in phase 2


Revised extents of water main construction 


during this phase. 47 LF of 12” water line 


and associated callouts moved to sheet 


C24.03. 


This work was shifted from Phase 3 to Phase 2 to reduce 


the work being done in the right-of-way. 


Revised utility crossing information. This work was shifted from Phase 3 to Phase 2 to reduce 


the work being done in the right-of-way. 


C35.03


Sheet C35.03 Please revise this plan to show work in 


the right of way completed in phase 2.


Deleted area of ROW asphalt paving that 


was moved to Phase 2. 


This work was shifted from Phase 3 to Phase 2 to reduce 


the work being done in the right-of-way. 


No or neutral 


construction costs 


identified for plan 


revisions


N/A
Cornerstone additional survey and Procore costs.  Not tied 


to specific sheet revisions


$11,100


$200


C34.03


No or neutral 


construction costs 


identified for plan 


revisions







PO Box 2260 | Renton, WA 98056


p: 425.254.1820 | f: 425.254.1821


www.nwasphalt.com  


CCD 005
Quoted to: Quote Date:
Attn: Estimator:
Address: Phone:


Email:
Phone:
Email: Project:


Location:


QTY. UNITS $/UNIT AMOUNT


1 LS LS 14,514.00$         


826 SF


2,250 SF
1,610 SF


TOTAL 14,514.00$         


Yes _____ No _____


Yes _____ No _____


Yes _____ No _____


Accepted by: Date:


Printed, Title:


Retention % _____________


Resale Permit # ____________________


TERMS & EXCLUSIONS ARE LISTED ON LAST PAGE. ACCEPTANCE OF THIS QUOTATION ACCEPTS THESE TERMS & EXCLUSIONS.


Are you exempt from sales tax?


PLEASE NOTE THE FOLLOWING TERMS AND EXCLUSIONS WHICH APPLY TO ALL 
QUOTATIONS/CONTRACTS UNLESS OTHERWISE INDICATED


(SIGNATURE REQUIRED)


Contractor Lic. # ____________________


SALES TAX WILL APPLY UNLESS CURRENT RESELLER PERMIT IS ON FILE


Are you a contractor?


Do you require retention withheld?


 • Prices for above stated items only.


 • Prices are based on the current cost of liquid asphalt and are subject to change.


Please note:


Conerstone General Contractors
Kelsey Lewis


7/15/2019


Stanwood, WA 98292


425 269-8351
kelsey@cornerstonegci.com 


Andrew Varhley
(425) 223-0084
avarhley@nwasphalt.com


7400 272nd St NW


DESCRIPTION


Additonal Work


Stanwood High School - Phase 2


Onsite pave 2.5"


Offsite pave 4"


Offsite 2" grind and overlay 


 • Prices specifically exclude traffic control, permitting and testing.


For questions regarding this quote contact Northwest Asphalt, Inc



mailto:avarhley@nwasphalt.com

mailto:avarhley@nwasphalt.com

mailto:kelsey@cornerstonegci.com

mailto:kelsey@cornerstonegci.com

mailto:kelsey@cornerstonegci.com

mailto:kelsey@cornerstonegci.com

mailto:avarhley@nwasphalt.com





PO Box 2260 | Renton, WA 98056


p: 425.254.1820 | f: 425.254.1821


www.nwasphalt.com  


CCD 005
GENERAL TERMS


•  


•  


•  


•  


•  


•  


•  


PAYMENT TERMS


•  
•  


EXCLUSIONS


•  


o


Accepted by:


Printed, Title:


Date:


A finance charge of 1.5% per month (annual percentage rate of 18.0%) will be imposed on any past 


due portion of your account.


Quotations must be signed and returned within 30 days. All quotations older than 30 days are null 


and void.
Total price to be based on actual quantity or measurement unless indicated as lump sum (LS).


Soil sterilization (weed killer), if included in the quotation/contract, will be applied at rates specified 


by manufacturer. Northwest Asphalt, Inc. is not responsible for any subsequent regrowth.


All asphalt paving estimates are priced for placement upon a subgrade that is firm, unyielding and 


balanced within +/- 0.10 of subgrade elevation. Subgrades that are frozen, saturated or yielding are 


not acceptable for asphalt paving and will require a grade release.


YOUR SIGNATURE ON ONE COPY RETURNED TO US WILL MAKE THIS A LEGAL CONTRACT FOR THE 


PERFORMANCE OF THE ABOVE WORK. WE RESERVE THE RIGHT TO CANCEL IF UNIT PRICES INCREASE BERFORE 


NORTHWEST APSHALT, INC. COMMENCES ACTUAL WORK ON THE PROJECT.


Payment in full due within 30 days of invoice date.


Only work specifically included in the quotation/contract will be performed. Additional work can be 


performed at an additional price.
If payments for amounts due on this contract or any portion thereof are not paid in accordance with 


the terms of the contract, the contracting party agrees to pay all costs of collection which shall 


include reasonable fees if the matter is placed in the hands of an attorney for collection, or if suit 


shall be brought.


Weekend work, night work, traffic control, flagging, job layout, utility adjustments, 


surveying, Washington state sales/use tax, permits & testing fees, multiple move-ins, 


irrigation (sprinkler) shut-off, underground utility locate, drainage less than 1%, 


survey and lay-out.


No work can be started until signed quotation/contract is received.


Prices are for stated items only, and exclude any items not specifically included such as but not 


limited to the following:


For questions regarding this quote contact Northwest Asphalt, Inc







8536 SW St. Helens Dr. Ste. D


Wilsonville, OR.  97070


Phone: (503) 563-6780


Fax: (503) 563-6786


CCB# 169176


JOB: Cornerstone / Stanwood High School COR 3 CCD 005R1 8/21/19


Item: Site Concrete: Provide & Install Quantity Units Unit Price Amount


ADD Sidewalk, 4" (7/C25.20) 38 SF $5.84 $222


Page 1 of 1



































Stanwood High School Phase 2 


Stanwood - Camano School District No. 401 


1606-12 


            | 1 


CONSTRUCTION CHANGE DIRECTIVE: 005R1 PERMIT RELATED CIVIL CHANGES 


 


 


CONTRACT MODIFICATION: 


The Contractor is hereby directed to make the following minor change(s) to the Work:  


 


 


DRAWINGS (CIVIL ENGINEERING):  


 


Sheet C21.02 


A. Added a note to temporarily intercept the existing storm system and connect to the proposed storm system. 


B. Revised extents of asphalt demo for new storm system. 


C. Revised extents of storm demolition and the associated paving demolition. 


Sheet C21.03 


A. Revised extents of storm demolition to include CB #2042, #1951, and the 8" pipes connecting the structures to the 


18" storm drain running east. 


B. Added an existing pipe to be demolished. 


Sheet C21.08 


A. Added note to plan sheet reading "Phase 1 culvert north of this point to be removed and replaced during 


construction. Culvert south of this point to remain." 


Sheet C21.14 


A. Revised extents of storm demolition and the associated paving demolition. 


Sheet C23.02 


A. Added a note to temporarily intercept the existing storm system and connect to the proposed storm system. 


B. Added temporary storm pipe to intercept upstream flows in 272nd Street NW. 


B. Revised location and invert elevation of SD#S7A and utility crossing information associated with the revision. 


C. Revised invert elevation of SD#S5. 


D. Added new 18” storm pipe from north parking lot to the existing storm system south of 272nd Street NW in order to 


avoid a crossing conflict with the ROW storm system. 


Sheet C23.03 


A. Added a note to intercept existing storm pipe and to verify the existing invert elevation prior to construction. 


B. Revised SD#0 to be a CB Type 1-L. 


 







 


 
CCD-005R1 Permit Related Civil Changes 


Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


Sheet C23.08 


A. Revised invert elevation of SD#SE16. 


B. Revised 6”x6” wye invert elevations between SD#SE15 and SD#SE16. 


C. Revised downstream connection point from SD#L3. 


D. Revised location of a downspout connection. 


Sheet C23.09 


A. Added one downspout connection. 


B. Revised invert elevation of SD#SE12 to avoid crossing conflict. 


Sheet C23.10 


A. Added Type II catch basin #572 at a connection to an existing storm pipe. 


Sheet C23.14 


A. Added 18” storm pipe downstream of existing catch basin CB1 #6734. 


Sheet C23.21 


A. Added a rock pad to Detail 11 with callout “Rock Pad Downstream of Grade Board Using 2”-4” Washed Rock.” 


Sheet C23.40 


A. Revised storm profile for the revisions made to SD#SE16. 


B. Revised storm profile for the revisions made to SD#SE12. 


Sheet C23.41 


A. Revised SD#S0 to be a Type 1-L catch basin. 


B. Revised invert elevations of SD#S5. 


C. Revised the location and invert elevation of SD#S7A. 


Sheet C23.42 


A. Revised downstream connection point from SD#L3. 







 


 
CCD-005R1 Permit Related Civil Changes 


Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


Sheet C23.43 


B. Delete catch basins SD#Q3 and SD#Q4A. 


C. Revise the storm systems downstream of SD#Q4 so that SD#Q3 and SD#Q4A could be removed. 


Sheet C23.44 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


Sheet C24.02 


A. Revised 2” pipe to Polyethylene Pipe.  


B. Added note that reads: “Cut and cap electrical for future connection in Phase ALC 2&3. See electrical plans.” 


Sheet C24.03 


A. Revised extents of the 12” DI water main constructed in Phase 2. 47 LF of 12” DI water was moved from sheet 


C34.03 t C24.03. 


B. Added two 12” gate valves (3 total) to 12” water connection to water main. 


Sheet C24.07 


A. Revised 2” pipe to be Polyethylene Pipe. 


Sheet C24.10 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure SSMH #3 


installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


Sheet C24.11 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole 


under 267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing 


structure SSMH #3 installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


 


 


 







 


 
CCD-005R1 Permit Related Civil Changes 


Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


Sheet C24.40 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure SSMH #3 


installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


B. Revised the Highway 532 sewer crossing profile to reflect the slope revision. 


Sheet C24.41 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure SSMH #3 


installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


B. Revised the sewer profile to reflect the slope revision. 


Sheet C24.42 


A. Revised the Traffic Control Plan for the sewer installation. 


Sheet C25.02 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


B. Revised extents of new full depth asphalt restoration for new storm installation. 


C. Added callouts to restripe existing parking spaces and restore existing fence for the new storm installation. 


D. Revised extents of full depth asphalt restoration for the revised location of SD#S7A. 


Sheet C25.03 


A. Revised extents of ROW asphalt paving for water line connection during Phase 2.   


B. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C25.04 


A. Added Grind and Overlay area at intersection of 272nd St and Lindstrom Road.  


B. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C25.07 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 







 


 
CCD-005R1 Permit Related Civil Changes 


Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


Sheet C25.08 


A. Added Grind and Overlay area along east side of Lindstrom Road.  


B. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C25.09 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C25.10 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C25.11 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C25.14 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


B. Added new asphalt pavement for new storm line installation. 


Sheet C25.15 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


Sheet C26.01 


A. Added a note to temporarily intercept the existing storm system and connect to the proposed storm system. 


B. Added proposed curb and flowlines to profile.  


C. Revised location and invert elevation of SD#S7A and utility crossing information associated with the revision. 


D. Revised invert elevation of SD#S5. 


E. Added new 18” storm pipe from north parking lot to the existing storm system south of 272nd Street NW in order to 


avoid a crossing conflict with the ROW storm system. 


F. Added ethafoam pad for the revised storm crossing. 


 


 







 


 
CCD-005R1 Permit Related Civil Changes 


Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


Sheet C26.02 


A. Added proposed curb and flowlines to profile. 


B. Added SD#S0A and connecting pipe to profile. 


C. Revised SD#0 to be a CB Type 1-L. 


D. Revised extents of ROW asphalt paving for water line connection during Phase 2.   


Sheet C26.03 


A. Added proposed curb and flowlines to profile. 


B. Revised location of match line to properly match the match line on sheet C26.04. 


Sheet C26.04 


A. Added proposed curb and flowlines to profile. 


B. Added Grind and Overlay area at intersection of 272nd St and Lindstrom Road.  


Sheet C26.05 


A. Added proposed curb and flowlines to profile. 


B. Revised downstream connection point from SD#L3. 


C. Added Grind and Overlay area along east side of Lindstrom Road.  


Sheet C26.06 


A. Added proposed curb and flowlines to profile. 


B. Revised downstream connection point from SD#L3. 


Sheet C31.02 


A. Added demolition of the temporary storm pipe and manhole that were installed in Phase 2. 


Sheet C31.03 


A. Revised extents of demolition for the revised water main installation. 


 







 


 
CCD-005R1 Permit Related Civil Changes 


Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


Sheet C33.02 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


Sheet C33.03 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


B. Delete catch basins SD#Q3 and SD#Q4A. 


C. Revise the storm systems downstream of SD#Q4 so that SD#Q3 and SD#Q4A could be removed. 


Sheet C33.04 


A. Revise the storm systems downstream of SD#Q4 so that SD#Q3 and SD#Q4A could be removed. 


Sheet C33.07 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


Sheet C34.02 


A. Revised 2” pipe to be Polyethylene Pipe. 


B. Revised utility crossing information for the revised storm run between SD#X4C and Wetland C. 


Sheet C34.03 


A. Revised extents of water main construction during this phase. 47 LF of 12” water line and associated callouts moved 


to sheet C24.03.  


B. Revised utility crossing information. 


Sheet C35.0 


 A. Deleted area of ROW asphalt paving that was moved to Phase 2.  


 


Attachments: C21.02, C21.03, C21.08, C21.14, C23.02, C23.03, C23.08, C23.09, C23.10, C23.14, C23.21, C23.40, C23.41, 


C23.42, C23.43, C23.44, C24.02, C24.03, C24.07. C24.10, C24.11, C24.40, C24.41, C24.42, C25.02, C25.03, C25.04, 


C25.07, C25.08, C25.09, C25.10, C25.11, C25.14, C25.15, C26.01, C26.02, C26.03, C26.04, C26.05, C26.06, C31.02, 


C31.03, C33.02, C33.03, C33.04, C33.07, C34.02,  C34.03, C35.03 
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Date:  15 April, 2019 


To:  Cornerstone Construction 


 


 


www.mcgranahan . com  9803.00-13 


 


PROPOSED CONTRACT ADJUSTMENTS: 


The Contract Sum will be adjusted on following basis: 


 Lump Sum (increase) (decrease) of :   


 As provided in Article 7 of the General Conditions or, 


 As follows:  Time and Materials: 


The Contract Time will: 


 Remain unchanged;   


 (Increase) (Decrease) by     days or; 


 Be adjusted as provided in Article 8 of the General Conditions. 


 


When issued by the Architect and approved by the Owner, this document shall serve as authorization to proceed with the 


Work as described above.  The Contractor shall proceed IMMEDIATELY.   When the actual adjustments to the Contract Sum 


and/or Contract Time are agreed to by the Architect, Owner and Contractor, this Work shall be added to the Contract by 


Change Order. 


 


Issued By:  ___________________________________________  Date:   ________________   


  McGranahan Architects 


 


Approved By:  ___________________________________________  Date:   ________________   


  Owner 


 


Signature below indicates the Contractor’s acknowledgement of the direction to proceed with the Work immediately.   


The Contractor  (agrees)  (disagrees) with the proposed method of adjustment in the Contract Sum and Contract Time. 


 


Accepted By:  ___________________________________________  Date:   ________________   


 Contractor 


 



heidi.buchberger

Typewritten Text

X
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Typewritten Text

X







STANWOOD HIGH SCHOOL – PHASE 2  Page 1 


STANWOOD-CAMANO SCHOOL DISTRICT NO. 401  CCD-005 


McGRANAHAN ARCHITECTS  CIVIL ENGINEERING 


CPL 1426  February 19, 2018 


DRAWINGS (CIVIL ENGINEERING):  


 


Sheet C21.02 


 


A. Added a note to temporarily intercept the existing storm system and connect to the proposed storm system. 


B. Revised extents of asphalt demo for new storm system. 


C. Revised extents of storm demolition and the associated paving demolition. 


 


Sheet C21.03 


 


A. Revised extents of storm demolition to include CB #2042, #1951, and the 8" pipes connecting the structures to the 18" 


storm drain running east. 


B. Added an existing pipe to be demolished. 


 


Sheet C21.08 


 


A. Added note to plan sheet reading "Phase 1 culvert north of this point to be removed and replaced during construction. 


Culvert south of this point to remain." 


 


Sheet C21.14 


 


A. Revised extents of storm demolition and the associated paving demolition. 


 


 


Sheet C23.02 


 


A. Added a note to temporarily intercept the existing storm system and connect to the proposed storm system. 


B. Added temporary storm pipe to intercept upstream flows in 272nd Street NW. 


B. Revised location and invert elevation of SD#S7A and utility crossing information associated with the revision. 


C. Revised invert elevation of SD#S5. 


D. Added new 18” storm pipe from north parking lot to the existing storm system south of 272nd Street NW in order to 


avoid a crossing conflict with the ROW storm system. 


 


Sheet C23.03 


 


A. Added a note to intercept existing storm pipe and to verify the existing invert elevation prior to construction. 


B. Revised SD#0 to be a CB Type 1-L. 


 


Sheet C23.08 


 


A. Revised invert elevation of SD#SE16. 


B. Revised 6”x6” wye invert elevations between SD#SE15 and SD#SE16. 


C. Revised downstream connection point from SD#L3. 


D. Revised location of a downspout connection. 


 


Sheet C23.09 


 


A. Added one downspout connection. 


B. Revised invert elevation of SD#SE12 to avoid crossing conflict. 


 


Sheet C23.10 


 


A. Added Type II catch basin #572 at a connection to an existing storm pipe. 


 


 







STANWOOD HIGH SCHOOL – PHASE 2  Page 2 


STANWOOD-CAMANO SCHOOL DISTRICT NO. 401  CCD-005 


McGRANAHAN ARCHITECTS  CIVIL ENGINEERING 


CPL 1426  February 19, 2018 


Sheet C23.14 


 


A. Added 18” storm pipe downstream of existing catch basin CB1 #6734. 


 


Sheet C23.21 


 


A. Added a rock pad to Detail 11 with callout “Rock Pad Downstream of Grade Board Using 2”-4” Washed Rock.” 


 


Sheet C23.40 


 


A. Revised storm profile for the revisions made to SD#SE16. 


B. Revised storm profile for the revisions made to SD#SE12. 


 


Sheet C23.41 


 


A. Revised SD#S0 to be a Type 1-L catch basin. 


B. Revised invert elevations of SD#S5. 


C. Revised the location and invert elevation of SD#S7A. 


 


Sheet C23.42 


 


A. Revised downstream connection point from SD#L3. 


 


 


Sheet C23.43 


 


B. Delete catch basins SD#Q3 and SD#Q4A. 


C. Revise the storm systems downstream of SD#Q4 so that SD#Q3 and SD#Q4A could be removed. 


 


Sheet C23.44 


 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


 


Sheet C24.02 


 


A. Revised 2” pipe to Polyethylene Pipe.  


B. Added note that reads: “Cut and cap electrical for future connection in Phase ALC 2&3. See electrical plans.” 


 


Sheet C24.03 


 


A. Revised extents of the 12” DI water main constructed in Phase 2. 47 LF of 12” DI water was moved from sheet C34.03 t 


C24.03. 


B. Added two 12” gate valves (3 total) to 12” water connection to water main. 


 


Sheet C24.07 


 


A. Revised 2” pipe to be Polyethylene Pipe. 


 


Sheet C24.10 


 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure 


SSMH #3 installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 
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STANWOOD-CAMANO SCHOOL DISTRICT NO. 401  CCD-005 


McGRANAHAN ARCHITECTS  CIVIL ENGINEERING 


CPL 1426  February 19, 2018 


Sheet C24.11 


 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure 


SSMH #3 installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


 


Sheet C24.40 


 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure 


SSMH #3 installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


B. Revised the Highway 532 sewer crossing profile to reflect the slope revision. 


 


Sheet C24.41 


 


A. Revised the sewer pipe crossing under Highway 532 lowered to 0.4%. The invert leaving the existing manhole under 


267th kept at 88.41'. The upstream system routing from the existing 267th structure to the existing structure 


SSMH #3 installed in Phase 1 lowered to maintain a 0.4% slope. Utility crossings were revised. 


B. Revised the sewer profile to reflect the slope revision. 


 


Sheet C24.42 


 


A. Revised the Traffic Control Plan for the sewer installation. 


 


Sheet C25.02 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


B. Revised extents of new full depth asphalt restoration for new storm installation. 


C. Added callouts to restripe existing parking spaces and restore existing fence for the new storm installation. 


D. Revised extents of full depth asphalt restoration for the revised location of SD#S7A. 


 


Sheet C25.03 


 


A. Revised extents of ROW asphalt paving for water line connection during Phase 2.   


B. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C25.04 


 


A. Added Grind and Overlay area at intersection of 272nd St and Lindstrom Road.  


B. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C25.07 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C25.08 


 


A. Added Grind and Overlay area along east side of Lindstrom Road.  


B. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C25.09 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 
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STANWOOD-CAMANO SCHOOL DISTRICT NO. 401  CCD-005 


McGRANAHAN ARCHITECTS  CIVIL ENGINEERING 


CPL 1426  February 19, 2018 


Sheet C25.10 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C25.11 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C25.14 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


B. Added new asphalt pavement for new storm line installation. 


 


Sheet C25.15 


 


A. Added note that reads: “Replace any street name or traffic sign displaced during construction.” 


 


Sheet C26.01 


 


A. Added a note to temporarily intercept the existing storm system and connect to the proposed storm system. 


B. Added proposed curb and flowlines to profile.  


C. Revised location and invert elevation of SD#S7A and utility crossing information associated with the revision. 


D. Revised invert elevation of SD#S5. 


E. Added new 18” storm pipe from north parking lot to the existing storm system south of 272nd Street NW in order to 


avoid a crossing conflict with the ROW storm system. 


F. Added ethafoam pad for the revised storm crossing. 


 


Sheet C26.02 


 


A. Added proposed curb and flowlines to profile. 


B. Added SD#S0A and connecting pipe to profile. 


C. Revised SD#0 to be a CB Type 1-L. 


D. Revised extents of ROW asphalt paving for water line connection during Phase 2.   


 


Sheet C26.03 


 


A. Added proposed curb and flowlines to profile. 


B. Revised location of match line to properly match the match line on sheet C26.04. 


 


Sheet C26.04 


 


A. Added proposed curb and flowlines to profile. 


B. Added Grind and Overlay area at intersection of 272nd St and Lindstrom Road.  


 


Sheet C26.05 


 


A. Added proposed curb and flowlines to profile. 


B. Revised downstream connection point from SD#L3. 


C. Added Grind and Overlay area along east side of Lindstrom Road.  


 


Sheet C26.06 


 


A. Added proposed curb and flowlines to profile. 


B. Revised downstream connection point from SD#L3. 
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STANWOOD-CAMANO SCHOOL DISTRICT NO. 401  CCD-005 


McGRANAHAN ARCHITECTS  CIVIL ENGINEERING 


CPL 1426  February 19, 2018 


Sheet C31.02 


 


A. Added demolition of the temporary storm pipe and manhole that were installed in Phase 2. 


 


Sheet C31.03 


 


A. Revised extents of demolition for the revised water main installation. 


 


Sheet C33.02 


 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


 


Sheet C33.03 


 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


B. Delete catch basins SD#Q3 and SD#Q4A. 


C. Revise the storm systems downstream of SD#Q4 so that SD#Q3 and SD#Q4A could be removed. 


 


Sheet C33.04 


 


A. Revise the storm systems downstream of SD#Q4 so that SD#Q3 and SD#Q4A could be removed. 


 


Sheet C33.07 


 


A. Revised depths of the storm line between SD#X4C and Wetland C. 


 


Sheet C34.02 


 


A. Revised 2” pipe to be Polyethylene Pipe. 


B. Revised utility crossing information for the revised storm run between SD#X4C and Wetland C. 


 


Sheet C34.03 


 


A. Revised extents of water main construction during this phase. 47 LF of 12” water line and associated callouts moved to 


sheet C24.03.  


B. Revised utility crossing information. 


 


Sheet C35.03 


 


A. Deleted area of ROW asphalt paving that was moved to Phase 2.  


 


 


END OF CIVIL ENGINEERING CCD-005 


 


 


SHEET LIST: C21.02, C21.03, C21.08, C21.14, C23.02, C23.03, C23.08, C23.09, C23.10, C23.14, C23.21, C23.40, 


C23.41, C23.42, C23.43, C23.44, C24.02, C24.03, C24.07. C24.10, C24.11, C24.40, C24.41, C24.42, C25.02, 


C25.03, C25.04, C25.07, C25.08, C25.09, C25.10, C25.11, C25.14, C25.15, C26.01, C26.02, C26.03, C26.04, 


C26.05, C26.06, C31.02, C31.03, C33.02, C33.03, C33.04, C33.07, C34.02,  C34.03, C35.03 
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